
Proposed Milestones

We suggest milestones for evaluating our 
progress on SDSS-II that are similar to those we 
have used for SDSS-I.

Data Release Schedule (Legacy and SEGUE):

DR6              July 2007
DR7              July 2008
DR8   November 2008



Milestones (cont.)

Data Release Schedule (Supernova):

positions, magnitudes, and other data for good 
Type Ia candidates announced within days via 
IAU circulars 

a public web page will provide similar data for 
additional transients on the same time scale

frames obtained in September available about 
31 October,  and so on



Milestones (cont.)

comparisons of survey progress with respect to the 
Baseline projection, separately for Legacy and 
SEGUE, and separately for imaging and for 
spectroscopy.  

survey progress for Supernova is reckoned 
according to the number of nights (and the number 
of hours on those nights), between 1 September 
and 30 November, that yield processable data 

Details are given in the document “Schedule for the 
Three-Year Baseline Plan for SDSS-II Operations”



Example of SDSS-I progress tracking chart:  
spectroscopy in the North Galactic Cap






